

EduBoost V2

Final Technical Assessment and Release Packet

Repository-level backend consolidation through slices 530/530

Prepared for: EduBoost V2 release-owner review

Basis: user-provided execution status and branch synchronization confirmation through final backend consolidation batches.

Classification note: This packet classifies repository-level completion. Production launch remains pending external runtime evidence and human approvals.

1. Executive Technical Assessment

EduBoost V2 backend consolidation has reached repository-level implementation completion for the consolidation runway. The project has progressed from diagnostics and safety scaffolding into runtime-facing implementation across audit, consent, read-only deep readiness, disposable DB schema-proof tooling, and cleanup readiness.

Repository implementation	GREEN, based on user-provided final status.
Backend consolidation runway	COMPLETE through slices 530/530.
Production launch	PENDING external runtime evidence and human signoff.
Recommended posture	Conditional GO for evidence execution; NO-GO for production launch until remaining evidence is complete.

2. Technical State

Layer	State	Technical meaning
Diagnostic	Complete	Audit/consent call-site inventories and dragon mapping established.
Compatibility	Complete	Audit adapter, consent normalizers, and runtime facades exist.
Runtime implementation	Implemented	First audit runtime integration, consent runtime repair, and read-only deep readiness service exist.
Environment proof	Tooling complete	Disposable DB proof can execute when a safe DATABASE_URL is provided.
Cleanup	Ready	Conservative post-migration cleanup tooling exists.
Governance	Ready	Evidence index, terminal reports, checklists, and go/no-go templates exist.

3. Production-Readiness Status

Category	Status	Required next action
Local tests	Green per user confirmation	Refresh and archive final output.
Remote CI	Pending evidence	Capture workflow URL and results.
Disposable DB schema proof	Pending real DB execution	Run proof against disposable PostgreSQL only.
Staging smoke	Pending real staging URL	Run staging smoke and archive JSON/text output.
Backup/restore drill	Pending	Execute and archive drill evidence.
Rollback drill	Pending	Execute and archive rollback evidence.
Security/POPIA/legal review	Pending	Complete human review and signoff.
Release-owner go/no-go	Pending	Sign final production decision memo.

4. Remaining External Evidence Checklist

Priority	Evidence item	Completion criterion
P0	Final local evidence refresh	Full test output committed after final push.

P1	Remote CI	Green GitHub Actions run URL archived.
P2	Disposable DB proof	Schema proof and ORM-vs-DB comparison pass.
P3	Staging smoke	Real staging smoke passes.
P4	Operational drills	Backup/restore and rollback drills pass.
P5	Human approvals	Security, POPIA, legal, CAPS/content, and release-owner approvals captured.

5. Release-Owner Go/No-Go Memo

Current recommendation	CONDITIONAL GO for production-readiness evidence execution.
Production launch decision	NO-GO until external evidence and human approvals are complete.
Why not full GO yet	Repository-level completion does not prove staging/prod runtime behavior, operational drills, or legal/security approval.
Explicit non-approvals	No approval to drop audit_logs, merge consent tables, delete history, stamp Alembic head, mutate production DB outside migration window, or add public mutating health probes.

6. Updated North-Star Execution List

North Star: Ship a production-capable EduBoost V2 backend by converting repository-level completion into external runtime evidence, release-owner approval, and controlled production deployment.

Phase	Task group	Status
P0	Freeze and evidence refresh	Pending
P1	Remote CI evidence	Pending
P2	Disposable DB proof	Pending
P3	Staging smoke	Pending
P4	Operational drills	Pending
P5	Human approvals	Pending
P6	Controlled production deployment	Blocked until P0-P5 complete

7. Final Classification

Repository implementation	GREEN
Backend consolidation	COMPLETE
Production-readiness evidence	PARTIAL; external evidence pending
Production launch	NO-GO until external evidence and human approval gates pass

Evidence discipline: This packet is intentionally conservative: unsupported launch claims remain blockers until external evidence is attached.